Kickstart Meeting Phase 5 OpenSource Research

The Sound of Al

January 24th 2021

Meeting guidelines

- Meeting will be recorded
- Please keep mic muted
- Write questions / comments in the chat
- Q&A sessions at the end

Overview

- 1. Phase 4 tasks review
- 2. Phase 5: Goals and timeline
- 3. Phase 5 tasks
- 4. Next contributors activities

1- Phase 4 tasks review

Literature review

What was Phase 4 about?

- Determine what exists in the scholarly literature / industry
- Identify gaps in the scholarly literature / industry
- Create <u>summary</u> of reviewed papers / datasets / technologies
- Familiarise with team-members and start working together in a decentralised manner



2- Phase 5: Goals and timeline



Phase 5 schedule

- 2 weeks
- Start: Sunday 24th of January 2021
- End: Sunday 7th of February 2021

What are the goals of Phase 5?

- Elaborate requirements for different components of the system
- Create high-level design for different components of the system
- Get a clear idea of inputs / outputs for each Research Group (RG)
- Define interfaces and responsibility boundaries across different Research Groups
- Produce Design Solution artefacts


1. Sun 24th Jan: kick-start meeting

- 1. Sun 24th Jan: kick-start meeting
- 2. Tue 26th Jan: Coordinators meeting: Brainstorming

Coordinators meeting

Centralized

RG meetings



Decentralized

- 1. Sun 24th Jan: kick-start meeting
- 2. Tue 26th Jan: Coordinators meeting: Brainstorming
- 3. Tue 2nd Feb: Coordinators meeting: Update and discussion

- 1. Sun 24th Jan: kick-start meeting
- 2. Tue 26th Jan: Coordinators meeting: Brainstorming
- 3. Tue 2nd Feb: Coordinators meeting: Update and discussion
- 4. Fri 5th Feb: Coordinators meeting: Summary

- 1. Sun 24th Jan: kick-start meeting
- 2. Tue 26th Jan: Coordinators meeting: Brainstorming
- 3. Tue 2nd Feb: Coordinators meeting: Update and discussion
- 4. Fri 5th Feb: Coordinators meeting: Summary
- 5. Fri 5th Feb (Sun 24th Fri 5th): contributors design solution

- 1. Sun 24th Jan: kick-start meeting
- 2. Tue 26th Jan: Coordinators meeting: Brainstorming
- 3. Tue 2nd Feb: Coordinators meeting: Update and discussion
- 4. Fri 5th Feb: Coordinators meeting: Summary
- 5. Fri 5th Feb (Sun 24th Fri 5th): contributors design solution
- 6. Sat 6th Feb: Parallel Solution Design Presentation on Discord

- 1. Sun 24th Jan: kick-start meeting
- 2. Tue 26th Jan: Coordinators meeting: Brainstorming
- 3. Tue 2nd Feb: Coordinators meeting: Update and discussion
- 4. Fri 5th Feb: Coordinators meeting: Summary
- 5. Fri 5th Feb (Sun 24th Fri 5th): contributors design solution
- 6. Sat 6th Feb: Parallel Solution Design Presentation on Discord
- 7. Sun 7th Feb: Sign-off meeting. Phase 6 kick-off.

Learn more about Phase 5 planning

3- Tasks for solution design

Tasks

Create solution design artefacts

What are the artefacts to create?

- Requirements / Specification
- Logical Blocks diagram
- Software Components diagrams
- Data Flow diagram
- Learn more about artefacts

How are we goint to work on design artefacts?

- Asynchronously (centralised master doc)
- Per research group docs
- Dedicated folder

4- Next contributors activities

What's next for all contributors?

Parallel Solution Design Presentation

Saturday 6th Feb @ 2pm CET

What's next for all contributors?

Phase 5 sign-off meeting + Kickstart Phase 6

Sunday 7th Feb @ 2pm CET

Coordinators meeting: Brainstorming

Tuesday 26th Jan @ 6pm CET

